GANTT CHART

PROJECT NAME	GROUP	START DATE	END DATE
Instant Messenger Application	Group 7	1/16/2024	5/02/24

						PHASE INIT()			PHASE ONE				PHASE TWO				PHASE THREE				
TASK ID	TASK	% DONE	ASSIGNED	START DATE	END DATE	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12	WEEK 13	WEEK 14	WEEK 15	WEEK 16
0.1	Project Overview	100%	Team	1/16	2/01																
0.2	Determine Requirements	100%	Team																		
0.3	Presentation Slides	100%	Team																		
0.4	Presentation	100%	Team		2/01																
1	Requirements	100%		2/06	2/29																
1.1	Sequence Diagrams	100%	Francis																		
1.2	Use Cases	100%	Caleb																		
1.3	UML Diagram	100%	Quang																		
1.4	Gantt Chart	100%	Marian																		
1.5	SRS	100%	Team																		
1.6	Presentation Slides	100%	Ashish																		
1.7	Presentation	100%	Team		2/29																
2	Design	100%		2/29	3/28																
2.1	Meeting	100%	Team	3/13																	
2.2	UML Class Diagrams	100%	Quang	3/13	3/20																
2.3	Use Cases	100%	Caleb	3/13	3/20																
2.3	Mockups	100%	Francis & Marian	3/13	3/20																
2.4	Sequence Diagrams	100%	Ashish & Caleb	3/13	3/20																
2.5	Meeting	100%	Team	3/20																	
2.6	Meeting	100%	Team	3/24																	
2.7	Meeting	100%	Team	3/27																	
2.8	Design Completed	100%	Team		3/27																
2.9	Documentation Updates	100%	Marian		3/27																
2.10	Presentation	100%	Team		3/28																
3	Implementation			3/28	4/29																
3.1	Message Class	100%	Quang		4/17																

#	Task	%	Assignee		Date
3.2	Server User	100%	Quang		4/17
3.3	Conversation	100%	Ashish		4/17
3.4	Conversation Log	100%	Ashish		4/24
3.5	Server Log	100%	Ashish		4/24
3.6	Server Class	100%	Caleb		4/24
3.7	Conversation View	100%	Francis		4/17
3.8	Client	100%	Francis		4/24
3.9	Login View	100%	Marian		4/17
3.10	Client User	100%	Marian		4/17
3.11	Decode & Store Usernames	100%	Marian		4/28
3.12	ConversationId	100%	Ashish		4/28
3.13	HomeView	100%	Francis		4/28
3.14	Login Message	100%	Caleb		4/28
3.15	GUI Delivery	100%	Caleb		4/28
3.16	GUI Logout Button	100%	Francis		4/28
3.18	Server Selection Dialogue	100%	Ashish		4/28
3.20	Implementation Completed	100%	Team		4/29
4	*Testing*				4/30
4.1	Test Plan Document	100%	Quang		
4.2	White-box Testing	100%	Quang		
4.3	Design Black-Box Test	100%	Quang & Ashish		
4.4	Black-box Testing Implementation	100%	Quang		
4.5	Demo Testing	100%	Caleb & Marian	4/29	
4.6	Testing Complete	100%	Team		
5	*Maintenance*				4/30
5.1	Bug Fixes	100%	Team		
5.2	Demo Plan	100%	Team	4/28	
5.2	Requirement Compliance	100%	Caleb		
5.3	Documentation Updates	100%	Caleb & Marian		4/30
5.4	Presentation Slides	100%	Team		

5.5	Project Submission	100%	Caleb		4/30															
5.6	Final Presentation	100%	Team		5/02															